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Construction Info Presentation 
Construction Info Slides 

Pocket Levee Improvements 

April - November 2020 
Sutterville Levee Improvements 

April - November 2020 
 Miller Park Levee Improvements 

July - November 2020 
Pioneer Reservoir  

Levee Improvements 
May - July 2020 

 
 

SREL Contract 2  
 

Site Preparation Dec–Jan 2021  
Construction Award Winter 2021 

 
Erosion Contract 1 
 

Construction Award Summer 2021   
 

*All Dates Subject to Change  

Highlights (last 30 days) 
Sacramento River East Levee Contract 1 Construction Activity 

Construction of the levee improvements are wrapping up!  Six of seven cutoff walls 
are complete. Both berms are constructed. The last stretch of levee is being 
rebuilt, and demobilization has begun in some construction areas.   

Project Webpage: 
www.sacleveeupgrades.com   

 
Sacramento District Homepage: 

www.spk.usace.army.mil 
 

Contact Information: 
For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
Construction Update - What can I expect? 
 
Construction activities continue at an aggressive pace to finish all levee 
improvements within the construction season. You will notice large earth moving 
equipment and the last of the major truck traffic hauling materials for the final stretch 
of levee rebuild. This will be followed by the bicycle path reconstruction and 
reopening in December.  Construction Working Hours: Monday – Saturday 7am-
7pm. 
 
Freeport Regional Water Facility Staging  

 Demobilization and restoration of the area 
 

Garcia Bend Park Staging  

 50-70 trucks/day for levee backfill 

 Parking lot and entry road repairs 
 

Big Pocket 

 Demobilization of remaining cutoff wall equipment 

 Last of the levee rebuild 

 Aggregate base installation, bike path paving and hydroseeding  

 Pipe gates and pipe fence install 
 

Little Pocket  

 Gate and road repairs 
 

North of Sutterville Rd. 

 Fence and bike path repairs 
 

Miller Park  

 Cutoff wall completion  

 Parking lot repairs  

 Parking stalls will remain open Saturday and Sunday. 
 
Immediately North of Hwy 50. 

 Fence installation  

 Hydroseeding 

SACRAMENTO RIVER EAST LEVEE CONTRACT 1 
 

November 2020 

When will the bike path be reopened?  

 
Most of the seepage cutoff wall installation is now complete with only the seepage cutoff wall near Miller Park left to be completed.  
There is one small stretch of levee to be rebuilt before reconstruction of the bike trail can begin. Pending good weather, the bike 
trail should be reopened by the end of December!  We appreciate your continued patience through this last stretch, and we’ll 
continue to monitor ground vibrations, implement dust control, and maintain safe truck speeds.  

Question of the Month 

Information Resources:  

https://youtu.be/0NHNJZwlaBE
https://www.spk.usace.army.mil/Portals/12/documents/civil_works/CommonFeatures/WRDA16/web/Sac-River-Levees/SRELC1_Final_23MAR20.pdf?ver=2020-04-27-134526-953
http://www.sacleveeupgrades.com/
http://www.spk.usace.army.mil
mailto:spk-pao@usace.army.mil

